

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RPB _ Nizamabad District – Laying of CC and BT roads and Shopping Complex in rural areas 5 works in Banswada town of Nizamabad District sanctioned under RPB, 2006-2007 Grants –According Revised Administrative Sanction– Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (Progms.I) DEPARTMENT

G.O.Rt.No. 1272

Dt: 18 -8-2008.

Read the following:-

- 1.G.O.Rt.No.1264,PR&RD (Progms.I)deptt., dt.14.9.2006.
2. From CE (PR&Admn), Hyderabad Lr.No.CE (PR&Admn)/
AEE1/RPB/06, dt.17.7.2008.

&&&

ORDER

In the reference 1st read above, Govt. have issued orders according administrative sanction and released an amount of Rs.455.00 lakhs (Rupees four crores and fifty five lakhs only) under Rajiv Palle Bata Scheme, for the following works and for the amounts noted against each work.

Sl. No.	Name of the work	Est. cost Rs. In lakhs
1	Shopping Complex at Banswada	22.75
2	CC Side drains at Banswada	140.00
3	CC Roads at Banswada	155.00
4	BT with metal roads at Banswada	115.00
5	BT with out metal at Banswada	2 2.00

2. In the reference 2nd read above, the Chief Engineer,(PR&Admn), Hyderabad has stated that all the works were completed and eligible for price escalation as per the G.O.Rt.No.122, PR&RD (Progms.II) deptt., dt.30.3.2007 & G.O.Ms.No.94, dt.16.4.2008 of TR&B (R.I) Deptt. to adopt the price adjustment bills for Cement, Bitumen and POL for all the 5 works. Further it is reported that the completion amounts are higher side for one work and lesser side for two works compared to the administrative sanction amounts, which are due to additional length of CC roads laid and adoption of price escalation.

3.. The Chief Engineer (PR&Admn) Hyderabad has therefore, requested the

PTO

: 2 :

Govt. to accord Revised Administrative Sanction to the following 5 works under RPB (PR&RD) grant which are within the original sanction grant at Banswada town.

Sl. No.	Name of the work	Original Admn. Sanction amount Rs. In lakhs	RAS now proposed Rs. In Lakhs	Excess	Less	Remarks
1	2	3	4	5	6	7
1	Shopping Complex at Baswada	22.75	22.75	--	--	--
2	CC Side drains at Banswada	140.00	140.00	--	--	--
3	CC Roads at Banswada	155.00	165.45	10.45	--	Due to excess work done
4	BT with metal roads at Banswada	115.00	105.00	--	10.00	Work completed as per site condition
5	BT with out metal at Banswada	22.00	21.55	--	0.45	-do-
	Total	454.75	454.75	10.45	10.45	--

4. Government after careful examination, hereby accord revised administrative sanction for the above 5 works for the revised amounts noted against each work in column.No.4 restricting the amount to Rs.454.75 lakhs (Rupees four hundred and fifty four lakhs and seventy five thousand only), subject to general conditions/norms stipulated by the Government from time to time.

5. The Chief Engineer, Panchayat Raj, Hyderabad is requested to take necessary action in the matter accordingly.

6. A copy of this order is available on the internet and can be accessed at the address : <http://www.ap.gov.in/goir>

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer (PR), Hyderabad.
The Superintending Engineer,PR,
Medak District
The Asst..P.A.O., Nizamabad Dist.
Copy to:Director of Accouints, Hyderabad.
The Accountant General,A.P., Hyd.
P.S. to Minister (Panchayat Raj)
P.S. to Secy. to Govt.,PR dept.
SC/SF

// Forwarded by Order //

SECTION OFFICER